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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: APR S 1687

SUBJECT: Request for Removal Action at the Dead Creek Area G Site,
Sauget, I1linois (Site Spill ID # 8E) - ACTION MEMORANDUM

FROM: Sherry A. Kamke, On-Scene Coordinator.
Emergency Response Section

TO:  vyaldas Y. Adamkus
Regionai Administrator

THRU: Rasil G. Constantelos, Dirg¢tor
Waste Management Divispon

PURPOSE

The purpose of this action memorandum is to obtain your approval to
expend up to $617,800.00 in order to mitigate an imminent and substan-
tial threat to public health, welfare, and the environment from hazardous
materials in soils at the Dead Creek Area G site in Sauget, I1linois.

The proposed action seeks to abate future public exposure hy fencing the
site and covering with soil. The project will require an estimated 54
working days to complete.

BACKGROUND

The I11inois Envirommental Protection Agency (IEPA), using State funds,
is presently conducting a remedial investigation/feasibility study for
the Dead Creek area to generate data for adding sites to the National
Prigorities List. During the course of this investigation, soil samples
from the locale designated as Area G revealed levels of contaminants
that are among the highest encountered in the State of I1linois. These
contaminants include polychlorinated hiphenyls (PCBs), pentachloropheno)
(PCP), and octachlorodibenzo-dioxin.

The site is not presently on the National Priorities List {NPL), but is
presently heing evaluated by the State for listing.

THREATS

On March 4, 1987, the Unitad States Environmental Protection Agency
(U.S. EPA) and the Technical Assistance Team (TAT) conducted a site
assessment at the Dead Creek Area G location. The site was found to
be immediately south of Queeny Avenue west of Dead Creek, north of an
agricultural field and east of a local engineering company. The site
is fenced along Dead Creek. A residential area is located about 1/2
mile south of the site.

Analyses of the surficial soils by the IEPA's contractor reveal levels of
PCP at concentrations as high as 0.14 percent, PCBs as high as 7.4 percent
and octachlorodibenzo-dioxin as high as 130 mg/kg. Other contaminants
include tetrachloroethene and 4,4'-DBE. Numerous 55-gallon drums project
through the surface in several different areas.
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IEPA's contractor intends to perform air monitoring at this site which
IEPA believes to be critical to the Hazard Ranking System (HRS) score

for the site.

Based on this site assessment and. available information on the site,

it is evident that this site poses a significant threat to human health
and the environment, and meets the criteria set forth in Section 300.65
(b)(2) of the National Contingency Plan (NCP) for a removal action,
specifically:

Y htvadt ur potential exposure to ‘hazardous substances or pollutants
or contaminants by nearby populations, animals, or food chain;

2) Hazardous substances, pollutants or contaminants in drums,
barrels, tanks, or other bulk storage containers that pose a
threat of release;

3) High levels of hazardous substances or pollutants or contaminants
in soils largely at or near the surface that may migrate;

4) Weather conditions that may cause hazardous substances, pollutants
or contaminants to migrate or be released.

ENFORCEMENT

See the enforcement confidential attachment (Attachment 1) for this
information.

PROPOSED ACTION AND COST

The IEPA has raguested that any removal action not be detrimental to the
data gathering required for the HRS scoring package. IEPA considers it

to be vital that the surface of Area G not be disturbed prior to air -
monitoring. Therefore, the removal action should take place in two phases.

Phase one will consist of fencing the remaining three sides of this
approximately 700 x 500 feet site. This will prevent direct public
access while causing minimal disturbance to the soil.

Phase two would consist of covering the site with a plastic liner and
1 foot of clean soil to minimize any volatilization of contaminants
into the atmosphere. The need for phase two will be evaluated after.
receiving the results of IEPA's air monitoring.



The estimated costs for the project are as follows:

EXTRAMURAL COSTS

ERCS $481,209.36
Subtotal 50820538
e 13 s
INTRAMURAL COSTS
EPA Direct $ 12,960.00
$g:alln(11:!;$'::|u ral 2305 ,453005: OUUO
Project Total $617,800.76
($617,800,00)

A more detailed cost estimate is given in Attachment II.

RECOMMENDATION

Because conditions at the Dead Creek Area G site meet the NCP §300.65
(b){2) criteria for removal, I recommend your approval of the proposed
removal action in order to expedite response actions due to the nature
of the threat. The estimated total project costs are $617,800.00, of
which $584,440.00 age extramural costs.

APPROVAL : 7 DATE : 5%//57

DISAPPROVAL : DATE:
REGIONAL ADMINISTRATOR

Attachments (2)




ATTACHMENT 1

ENFORCEMENT ADDENDUM

DEAD CREEK AREA G SITE
SAUGET, ILLINOIS
MAY 1, 1987

ENFORCEMENT CONFIDENTIAL
NOT SUBJECT TO DISCOVERY

HAS BEEN REDACTED
(1 PAGE)

NOT RELEVANT TO THE SELECTION OF THE REMOVAL ACTION



ATTACHMENT 11
Detailed Cost Estimate

Fencing (5 day estimate)

Extramural Costs
ERCS personnel
ERCS equipment
ERCS subcontractor
TAT costs

Subtotal
Contingency (15%)

Total Extramural Costs
Intramural Costs

EPA Direct

EPA Indirect
Total Intramural Costs

Total Fencing Costs

Capping (49 day estimate)

Extramural Costs
ERCS personnel
ERCS equipment
ERCS subcontractor
TAT costs

Subtotal
Contingency (15%)

Total Extramural Costs
Intramural Costs

EPA Direct

EPA Indirect
Total Intramural Costs

Total Capping Costs

Total Project Cost

$ 3,250.75
275.00
18,952.00

_2,500,00

$ 24,977.75
3,746.66

$ 28,724.41

$ 1,200.00
2,400.00

$ _3,600.00
$ 32,324.41

$ 86,109.35
68,935,00
303,687.26

24,500.00

$483,231.61
72,484.74

$555,716.35

$ 11,760.00
18,000.00

$ 29,760.00
$585,476.35

$617,800.76
($617,800.00)




